

Planned schedule for delivery of medical equipment to MFMC`s and FMC`s in 12 Municipalities

No.	MFMC`s and FMC`s	Place	Date	Time
1	JUNIK (MFMC)	MFMC - JUNIK	20.11.2017	10:00-11:00 am
2	GJAKOVE (MFMC`s and FMC`s)	MFMC- GJAKOVE	21.11.2017	10:00-11:00 am
3	RAHOVEC (MFMC`s and FMC`s)	MFMC- RAHOVEC	22.11.2017	10:00-11:00 am
4	MALISHEVE (MFMC`s and FMC`s)	MFMC- MALISHEVE	23.11.2017	10:00-11:00 am
5	DRENAS (MFMC`s and FMC`s)	MFMC - DRENAS	24.11.2017	10:00-11:00 am
6	SKENDERAJ (MFMC`s and FMC`s)	MFMC - SKENDERAJ	27.11.2017	10:00-11:00 am
7	MITROVICE (MFMC`s and FMC`s)	MFMC- MITROVICE	29.11.2017	10:00-11:00 am
8	VUSHTRRI (MFMC`s and FMC`s)	MFMC - VUSHTRRI	30.11.2017	10:00-11:00 am
9	OBILIQ (MFMC`s and FMC`s)	MFMC- OBILIQ	01.12.2017	10:00-11:00 am
10	FUSHE KOSOVE (MFMC`s and FMC`s)	MFMC- FUSHE KOSOVE	04.12.2017	10:00-11:00 am
11	GRACANICA (MFMC`s and FMC`s)	MFMC-GRACANICA	05.12.2017	10:00-11:00 am
12	LIPJAN (MFMC`s and FMC`s)	MFMC- LIPJAN	06.12.2017	10:00-11:00 am